
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Contract Location: Time Allowed:

SR 20

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/18/2011

12/28/2011

01/26/2012

01/30/2012

03/20/2012

01/31/2015

00/00/0000

1098 Days

01/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

1098 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,153,449.73

$7,761,359.67

$7,116.76

99.92%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008965.01000 $9,153,449.73 $7,761,359.67 $7,116.76 99.92% $82,643.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number: 0008965.01000 SR 20 - 1.729 MI WIDENING FOR PASSING LANE

 

CSSTP-0008-00(965)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,317,066.28 $7,250,951.54 $66,114.74

Non-Participating $1,829,266.69 $1,812,738.00 $16,528.69

Total Earnings $9,146,332.97 $9,063,689.54 $82,643.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $9,146,332.97 $9,063,689.54 $82,643.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,146,332.97 $9,063,689.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $82,643.43

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  26.000 81.058

 45.390 .000

 

 

81.058 $.00 $3,679.22

0048 210-0250     UNDERCUT EXCAVATION CY  3,000.000 4,080.167

 8.770 .000

 

 

4,080.167 $.00 $35,783.06

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  35,825.000 37,019.380

 16.270 .000

 

 

37,019.380 $.00 $602,305.31

0055 318-3000     AGGR SURF CRS TN  1,000.000 1,802.010

 16.130 .000

 

 

1,802.010 $.00 $29,066.42

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 6,607.250

 70.880 .000

 

 

6,607.250 $.00 $468,321.88

0066 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 3,463.040

TL 49.880 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item 400.5.01 D 

3,463.040 $.00 $172,736.44

0071 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,161.170

MATL 67.580 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,161.170 $.00 $78,471.87

0076 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,972.161

TL 54.780 .000

CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours

Specification Item - 400.5.01 D

1,972.161 $.00 $108,034.98

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  3,520.000 5,175.140

R-MODIFIED BITUM MATL & H LIME 69.890 .000

 

 

5,175.140 $.00 $361,690.53



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 413-1000     BITUM TACK COAT GL  4,800.000 13,672.000

 2.450 .000

 

 

13,672.000 $.00 $33,496.40

0095 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  379.000 782.055

 42.900 .000

 

 

782.055 $.00 $33,550.16

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  100.000 116.000

 17.860 .000

 

 

116.000 $.00 $2,071.76

0125 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 3.000 3.400

 435.410 .000

 

 

3.400 $.00 $1,480.39

0135 500-3101     CLASS A CONCRETE CY  104.000 118.839

 478.000 .000

 

 

118.839 $.00 $56,805.04

0140 500-3200     CLASS B CONCRETE CY  52.410 60.420

 267.170 18.542

 

 

78.962 $4,953.87 $21,096.28

0155 511-1000     BAR REINF STEEL LB  11,325.090 12,134.678

 0.750 .000

 

 

12,134.678 $.00 $9,101.01

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  124.000 182.000

 55.160 679.000

 

 

861.000 $37,453.64 $47,492.76

0170 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  64.000 80.000

 63.630 .000

 

 

80.000 $.00 $5,090.40



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  14.000 64.000

 62.240 .000

 

 

64.000 $.00 $3,983.36

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  24.000 37.000

 87.610 .000

 

 

37.000 $.00 $3,241.57

0190 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  56.000 77.000

 60.760 .000

 

 

77.000 $.00 $4,678.52

0195 550-1362     STORM DRAIN PIPE, 36 IN, H 15-20 LF  64.000 88.000

 73.310 .000

 

 

88.000 $.00 $6,451.28

0200 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  4.000 8.000

 153.850 .000

 

 

8.000 $.00 $1,230.80

0205 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  700.000 1,191.000

 23.160 -679.000

 

 

512.000 $-15,725.64 $11,857.92

0245 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 443.080 .000

 

 

5.000 $.00 $2,215.40

0250 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 507.840 .000

 

 

3.000 $.00 $1,523.52

0260 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 6.000

 767.880 .000

 

 

6.000 $.00 $4,607.28



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0280 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,800.000 7,770.000

 18.660 .000

 

 

7,770.000 $.00 $144,988.20

0295 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  896.000 1,045.280

 557.670 .000

 

 

1,045.280 $.00 $582,921.30

0300 621-4024     CONCRETE SIDE BARRIER, TYPE 2D LF  19.000 34.000

 760.200 .000

 

 

34.000 $.00 $25,846.80

0310 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  170.000 229.000

 11.890 .000

 

 

229.000 $.00 $2,722.81

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  54.000 54.100

 18.960 .000

 

 

54.100 $.00 $1,025.74

0320 636-2070     GALV STEEL POSTS, TP 7 LF  364.000 507.000

 6.100 .000

 

 

507.000 $.00 $3,092.70

0330 641-1200     GUARDRAIL, TP W LF  2,990.000 3,017.500

 15.500 .000

 

 

3,017.500 $.00 $46,771.25

0350 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,565.000 6,932.000

 1.750 .000

 

 

6,932.000 $.00 $12,131.00

0370 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  4.000 4.125

 1600.000 .000

 

 

4.125 $.00 $6,600.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0375 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  4.000 5.120

 1750.000 .000

 

 

5.120 $.00 $8,960.00

0380 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 1.477 1.518

 1000.000 .000

 

 

1.518 $.00 $1,518.00

0385 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  133.000 158.000

 3.000 .000

 

 

158.000 $.00 $474.00

0395 654-1001     RAISED PVMT MARKERS TP 1 EA  400.000 932.000

 4.000 .000

 

 

932.000 $.00 $3,728.00

0410 668-2231     DROP INLET, GP 1, MODIFIED TP M-1 EA  3.000 8.000

 2750.000 .000

 

 

8.000 $.00 $22,000.00

Category Amount: $26,681.87 $2,972,843.36

Category Number: 0020 TEMPORARY EROSION CONTROL

0435 163-0240     MULCH TN  300.000 631.930

 175.000 2.070

 

 

634.000 $362.25 $110,950.00

0440 163-0300     CONSTRUCTION EXIT EA  10.000 12.750

 1189.250 4.250

 

 

17.000 $5,054.31 $20,217.25

0445 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  25.000 .750

 250.000 .250

 

 

1.000 $62.50 $250.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0450 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  3,000.000 1,005.000

 11.850 335.000

 

 

1,340.000 $3,969.75 $15,879.00

0455 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,550.000 7,696.501

 2.250 2,565.501

 

 

10,262.002 $5,772.38 $23,089.50

0460 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,450.000 8,365.500

RAW CHECK DAM 3.250 2,788.500

 

 

11,154.000 $9,062.63 $36,250.50

0470 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 37.500

 403.150 12.500

 

 

50.000 $5,039.38 $20,157.50

0480 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  8,230.000 22,114.000

 0.900 .000

 

 

22,114.000 $.00 $19,902.60

0495 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,225.000 3,697.000

 1.500 .000

 

 

3,697.000 $.00 $5,545.50

0505 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 25.000

 794.030 .000

 

 

25.000 $.00 $19,850.75

0530 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,460.000 27,161.500

 2.130 7,672.750

 

 

34,834.250 $16,342.96 $74,196.95

Category Amount: $45,666.16 $346,289.55



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0540 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  207.000 1,564.444

 24.690 .000

 

 

1,564.444 $.00 $38,626.12

0550 700-6910     PERMANENT GRASSING AC  16.000 18.198

 550.000 .143

 

 

18.341 $78.65 $10,087.55

0560 700-8000     FERTILIZER MIXED GRADE TN  14.000 15.966

 400.000 .080

 

 

16.046 $32.00 $6,418.40

0565 700-8100     FERTILIZER NITROGEN CONTENT LB  750.000 .000

 1.500 350.000

 

 

350.000 $525.00 $525.00

0575 710-9000     PERMANENT SOIL REINFORCING MAT SY  1,390.000 1,562.333

 3.250 .000

 

 

1,562.333 $.00 $5,077.58

0580 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  670.000 8,605.723

 1.950 .000

 

 

8,605.723 $.00 $16,781.16

0585 716-2000     EROSION CONTROL MATS, SLOPES SY  55,333.000 92,158.905

 0.640 692.000

 

 

92,850.905 $442.88 $59,424.58

Category Amount: $1,078.53 $136,940.39

Category Number: 0040 MSE WALLS

0600 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  1,903.000 1,928.000

 41.550 .000

1

 

1,928.000 $.00 $80,108.40



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 08/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14050-11-000-0

Estimate Summary By Project

Estimate Number: 0040

10/16/2015

Project Number 0008965.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 MSE WALLS

0610 627-1140     TRAFFIC BARRIER V, WALL NO - LF  253.000 254.000

 209.670 .000

1

 

254.000 $.00 $53,256.18

Category Amount: $0.00 $133,364.58

Category Number: 0010 ROADWAY

9075 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  .000 280.000

 32.650 .000

Add item 441-5002 Concrete Header Curb, 6 IN, TP 2

441-5002 Concrete Header Curb, 6 IN, TP 2

280.000 $.00 $9,142.00

9080 150-1000     TRAFFIC CONTROL - LS  .000 .000

 9216.870 1.000

Traffic Control-Extra Work-Driveway, Shoulder, Flumes

                                                            

1.000 $9,216.87 $9,216.87

Category Amount: $9,216.87 $18,358.87

Project Total Amount: $82,643.43 $9,146,332.97


